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EPA Region 5 Records Ctr.

247979 UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V
POLLUTION REPORT
DATE: DECEMBER 12,1994

FROM: PETE GURIA, OSC, RESPONSE SECTION 2, CHICAGO, IL

TO:
D.DIETRICH-ATTN: E. WATKINS, USEPA, OSWER, WASH. D.C..... (E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGO,IL..... (E-MAIL)

J.CISNEROS-ATTN: L.BEASELY, USEPA, ESS, EERB, CHICAGO,IL.(E-MAIL)
M.McCUE-ATTN: USEPA OFFICE OF PUBLIC AFFAIRS, CHICAGO,IL.(E-MAIL)

T.KRUEGER-ATTN: B.WARNING, USEPA, ORC, CHICAGO, IL...... (E-MAIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH. D.C........ (US-MAIL)
L.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT...... (VIA-FAX)
M.RETZLAFF, ILLINOIS ENVIRONMENTAL PROTECTION AGENCY....(VIA-FAX)
CHICAGO FIRE DEPARTMENT. ....... .00t iiiiiiiiinennnnnn (VIA-FAX)

SUBJECT: DAVID CHEMICAL SITE, REMOVAL ACTION, CHICAGO,IL
LATITUDE: 41°52°09.3" LONGITUDE: 87°44°30.4"

POLREP NO.: 6

SITE ID NO.: XG DELIVERY ORDER NO. : 5001-05-356
RESPONSE AUTHORITY: CERCLA NPL STATUS: NON-NPL

START DATE: OCTOBER 18, 1994

COMPLETION DATE:

1. SITUATION:

A. Removal activities continue at this former chemical
warehouse. Chemical identification of all drums and small
containers has been completed. A total of 768 samples have
been characterized to date. A total of 12 waste streams have
been identified. Current drum count stands at 671.
Consolidation of drummed materials into compatible waste
streams is nearing completion.

B. Site has remained secure. SDI security providing 24 hr.
armed guard service. No site related problems to report to
date.

C. Weather: Temperatures have been in the 30°s dipping into the
20°s on some days. Two inches of snow accumulated on 12/7.
Temperatures occasionally reached above 32 and melting snow
added to water accumulation in the building.

2. ACTIONS TAKEN: _

A. Composite samples of the base/neutral liquids, caustic
liquids, flammable liquids, and flammable solids were sent
for profile analysis on 12/9. Verbal results are expected on
12/14. Complete results are expected 12/27. Clean Harbors
granted approval for the cyanide solids on 12/5. On 12/9
Environmental Quality s Bellville, MI, facility granted
approval for landfill of the base solid group.

B. Consolidation of ligquid waste streams into bulk tanks
continuing. Acid liquid group completed 12/7, acid oxidizing
liquids (chromic acid) completed 12/8, and caustic liquids
completed 12/8. Consolidation of the remaining smaller waste
astreams began 12/9. The volume of these waste streams is
small enough to allow them to be bulked into new drums for
shipment. Consolidation of the nickel ligquids waste stream
was completed on 12/9. Began bulking flammable liquids 12/9.



All drums, bags, and other containers restaged according to
their respective waste groups 12/8. The organization of the
drums has increased crew productivity and allowed for
efficient consclidation of drummed materials.

Disposal of hazardous debris continues. Two roll-off boxes
have been shipped for disposal to ChemMet Services in
Wyandotte, MI on 12/7 and 12/9. A total of 98 cubic yards
have been shipped to date.

TAT continued to provide daily air monitoring for combustible
gasses, Oz, CN-, ammonia, and CO vapor on a periodic basis
during sampling activities. No readings above background
levels were observed during daily air monitoring.

The ERCS T&D coordinator continues to arrange for disposal of
identified waste streams. Competitive bids for the aluminum
paste, nickel liquid, and acid liguid expected to be received
this week.

Laboratory results of the cyanide liquid waste stream rec’d
12/2, indicated only 1.92 ppm total cyanide and no reactive
cyanide detected. Based on these results, the material was
characterized according to its pH value of 12 and was
consolidated with the caustic ligquid waste stream.

The continued accumulation of water on the building floor has
increased the possibility of contaminant migration. A
concrete berm was conatructed on 12/9, along the southeast
overhead doorway opening, and pooled liquid was pumped from
the floor in this area to contain and control the potential
for a release to occur.

3. PLANS:

A.

Complete consolidation of drummed materials into respective
waste streams. Begin bulking of base solid drums into rolloff
boxes 12/13. Expect to ship first rolloff of base solids by
12/16. Continue to ship roll-offs for treatment/disposal.
Disposal of chromium contaminated debris will be

delayed during consolidation of the base solid waste stream.
A drum grappler attachment for the bobcat to be procured by
RES and mobilized to the site to bulk drums of the base
s8olids. This waste stream contains the greatest number of
drums and bagged chemicals found on-site.

Empty steel drums cannot be accepted by the facility
receiving the chromium hazardous debris. Drums are to be
crushed and profiled the week of 12/12, to Envirosafe
services of Ohio for treatment and disposal.

Continue arranging for disposal of identified waste streams
as analytical results are received from the laboratory. Ship
waste streams for disposal as approval is received.

Continue open lines of communication with local City and
State officials.

4. KEY ISSUES:

A.

Future cold spells may cause problems inside the building
that will have to be anticipated. Morning safety meetings
have addressed threats associated with cold weather. Standing
water in the work areas continues to slow work progress, ‘but
has not frozen.

Consolidated drumas of acid liquid underwent phase separation
sometime after they were combined in the poly tank. An
improper sample was collected and sent to the low bid
disposal facility for characterization and acceptance. The
sample was found not to resemble the attached analytical
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results, and could not be accepted by the facility because of
a high organic content (49 % o0il). The tank was re-sampled
and profiled to Research 0il Company for approval.

5. COSTS: '

A. Case open;

B. Costa through 12/7/94;

BUDGETED TOTAL to DATE REMAINING

ERCS $ 540,000 $ 251,689.89 $ 288,310.11
TAT 108,000 59,991.43 49,008 .57
USEPA-DIR 29,700 11,505.00 18,185.00
USEPA-INDR 54,900 23,359.05 20,253.15
TOTALS $ 732,600 $ 346,445.37 $ 386,154.63

END



